

OFFICIAL TIMELINE SUPERINTENDENT SEARCH

(Flexible based on Board direction)

Fullerton Joint Union High School District

Note: *Blue italicized text* indicates Board Participation

FEB-MAR 2021	February 12, 3:00 PM	District receives proposals
	February 23	<i>Proposal Presentations / Board Selects Firm</i>
	March 4	<i>Board approves Search Firm Contract</i>
MARCH-MAY 2021 Phases 1-4	March 4, 4:30 PM	<i>Board may take action to approve contract; Board confers with consultants and determines characteristics, skills & qualities desired in a new superintendent; Board publicly announces timeline and procedures for superintendent selection</i>
	March 30-31	Consultants confer with staff and community designated by the Board to receive input; Online survey is posted to district website (Survey; March 29-April 9)
	March-May	Consultants identify potential candidates; Development and posting of recruitment materials and Position Description
	April 12 and 19	Advertising and active recruitment; Ad appears in <u>EdCal</u> , (Two consecutive publications)
APRIL-MAY 2021 Phase 5	April 30, 5:00 PM	Deadline for applications
	May	Consultants complete comprehensive reference and background checks on applicants
	May 18, 4:30 PM (Closed Session)	<i>Board confers with consultants, reviews all applications and selects candidates to be interviewed</i>
JUNE 2021 Phases 6-8	June 2 (Closed Session)	<i>Board interviews candidates; selects finalist(s)</i>
	June 7	<i>Board completes the validation process of the leading candidate and makes final determination</i>
	June 22	<i>Board approves superintendent contract at a regularly scheduled board meeting</i>
JULY 2021 Phase 9	July 1 (as mutually agreed)	New superintendent begins